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In addition to determining a realistic cost for the program, a
cost estimator must also report these findings clearly.
ACEIT provides a variety of reporting options to assist the
cost estimator and decision makers. Tools like the
Inputs/Results Viewer, ACE Report Generator, and POST
help the cost analyst create reports without having to modify
the ACE session. Risk Charts and comparative reports can
provide decision makers with a more complete
understanding of the cost estimate. The reporting capability
of ACEIT expands with each new version. This presentation
highlights some of these new ACEIT 7.0 capabilities as well
as some other less known reporting capabilities.



ACEIT

B Types of Reports
e Phased Reports
e Category Reports
e Narrative Reports
e Comparative Reports
e Custom Reports
m Report features within the tools of ACEIT
e ACE
e Post
e Post Doc
e Custom Reports
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B Phased Reports allow you to:
e See time phased results in Base Year, Then Year or Same Year

dollars
m Options
e Showing only a subset of the Fiscal Years
e Showing only selected rows or sections
e Reporting down to a specified WBS level
e Changing result formats (like decimal places)
e Adding columns to the report
e Reporting risk-adjusted results

m Demonstrated in
e ACE
e POST
e POST Doc
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m [nputs Result Viewer:
Allows the user to see phased results quickly

Can change between BY, TY and SY results without recalculating

Only needs to be recalculated if the session has changed

Displays phased results in different views and for all What-if cases

Helpful for quick phasing checks

Creates all What-if cases

Compare Cases and observe the impact of What-if scenarios

"] BASELINE
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EI Lower Propulsion Cos
%] Mews 3010 Budget and
%] Ground Station Mods

WEBS/CES Description Tatal Py 2003 Py 2004 Py 2005 Py 2008 Py 2007 Py 2008 Fv' 2009 Fy 2010 Fy 2011
70 Tatal % 700.356.3 $2.2853 $26285 $124503 $30371.5 $454237 $31.3428 $301780 $29.6403 $65.2065
7 RDTEE $85.814.3 22859 26285 $124803 $30371.5  §272076 $4.874.2 $5.996.3
72 Concept Refinernent $1.058.9 $1.058.9
73 Contractor & $6316 $ 6316
] Contractor B $527.3 $527.3
75 Technology Developrent $ 3.802.0 § 8526 $1.686.7 $1.2627
TE Contractor & $1.906.0 $427.4 $ 8456 $E33.0
i Contractor B $1.836.0 4202 $841.1 $E29.7
73 Swetern Development and Demaonstration $ 80,9534 §374.4 $941.8  $11187 6  $£30371.5 272076 $4.874.2 $5,996.3
79 Development Engineering $38.309.9 § 3445 $7551.4  $181387 $12114.2 $160.1
20 Air Wehicle $10.162.7 $ 3445 $ 45331 $4,3283 $ 3380 $28




m Phased Report:
e Customizable results:
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» Complete control of Page Layout and Format
» Designate years to be reported as well as other ACE columns

» Adjust Rows: WBS Level, Sections, Type of Date (Cost, Non-Cost, Information,
Comments) to be reported

» Can include risk at desired confidence level

e Favorite Reports can be saved for repeated use

1
2
3
4
)
B
7
8

9
10
11
12
13
14
15
16
17
18
19
20
21

Cost Element

[*Estimating WES

Total
ROT&E
Concept Refinement
Technology Development
System Dewelopment and Demanstration

Procurement
hlanufacturing (Air Force)
hanufacturing (Army)
Quality Control
SEPM
Program Office Costs

Cperations & Support
LUnit-Level Manpower
Unit Operations
aintenance
Sustaining Support
Caontinuing System Improvemnents

Total

§ 700,356.3
§ 855143
§ 1,056.9
$3,802.0

§ 50,953.4

5415 4815
§ 196 349.2
§102,183.0
§ 58543
§ 110 456.9
$3638.2

§ 195 060.4
§ 105 843.1
§ 76,925.1
§ 14076
§7.011.4

§ 45733

Prior

§17 3647
§ 17 364.7
§1,058.9
$3,5802.0
$ 12,5035

FY 2006

$303715
$30371.5

5303715

FY 2007

§ 454297
§ 27 207 5

5272076

§18.222.1
$3706.5

§ 2632
$13.797.7
§454.8

Fy 2008

§313428
§ 45742

h4g742

§215205
% 6.866.3

§3639
§13835.5
§ 4548

§ 49451
§350
519919
504

§ 4332

§ 2 436.6

FY 2009

$30,178.0
§ 50963

$5996.3

§21.770.9
$3.786.8
$3.569.9

§161.8
$13.797.7
b 4548

§2.4107
§71.8
§1873.3
§15

§ 464.1

Fy 2010

$ 25,6409

§ 255186
§2,106.9
$859383

2209
$13.797.7
§ 4548

§41223
§218.4
$3.453.3
§33

§ 4472

Fy 2011

%65 ,206.5

E1.220.7
5259139
§20223.9
$ 8305
5137977
54548

§39657
§ 365.1
§3.184.1
545
§432.0

FY 2012

Fy 2013

$85111.6 § 1245782

796852 § 1151841

§40,144.4
§ 24,0972
$1,186.3

$138355
§454.8

§54235
$2010.9
$2962.5
§253
§ 4247

§76,206.1
§ 229409
§17848
F13.797.7
§ 4548

§9,394.1
§ 45695
§26522.3
§56.4

§ 423.0
515229

FY 2014 Ta Crapl

§ 67 548.8 § 1535337

§74935.0 F4215

§37.354.8 $ 2654

§ 222548 $ 15581
$1.073.0
$13.797.7
b 4548

§12G13.8 §153,1622
$8025.8 $005457
$4050.1 $ 565576

$108.6 $12075
$4293 $3907.8
§913.7



B Time Phased Reports and Sand Charts
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Adjust reports without having to recalculate

Change the WBS Level, Sections or Type of Data in the report
Change the reported years

Add/remove Prior/Complete columns

Filter by categories directly from the report page

Graphically Display Results

Print or export directly to Power Point or Word

Link to reports in Power Point and Word for quick updating



BASELINE
Total

$140,000.000

$120,000.000

$100,000.000

Drill Down
Sand Chart

$80,000.000

BY2006 $K

$60,000.000

$40,000.000

$20,000.000

$0.000

2006 2007 2008 2009 2010 2011 2012 2013 2014

Tab

Level 1

ular Results

$140,000.000

$120,000.000

$100,000.000

$80,000.000

BY2006 $K.

$60,000.000

$40,000.000

$20,000.000

$0.000

BASELINE
Second Level of Visibility for Total

2006 2007 2008 2009 2010 2011 2012 2013 2014

BASELINE
Third Level of Visibility for Total

$140,000.000

$120,000.000

Oper:
mProct
uRDTE

$100,000.000

$80,000.000

BY2006 $K

$60,000.000

$40,000.000

Amy Personnel
mAir Force Personnel
mAmy
Air Force
mProgram Office Costs
SEPM
mQuality Control
Manufacturing (Army)
Manufacturing (Air Force)
mAmy

$20,000.000

$0.000

mAir Force

|||Ii

2006 2007 2008 2009 2010 2011 2012 2013 2014

Level 2 U 57~ Level 3

Costs in BY2006 $K
WBS Total Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014| To Complete|
*Estimating WBS
Total $700,356.3| $17,364.7| $30,371.5( $45,429.7( $31,342.8| $30,178.0| $29,640.9| $65,206.5| $85,111.6| $124,578.2| $87,548.8| $153,583.7
RDT&E $85,814.3| $17,364.7| $30,371.5| $27,207.6| $4,874.2| $5,996.3
Concept Refinement $1,058.9| $1,058.9
Technology Development $3,802.0 $3,802.0
System Development and Demonstration $80,953.4| $12,503.8| $30,371.5| $27,207.6| $4,874.2| $5,996.3
Procurement $418,481.5 $18,222.1| $21,520.5| $21,770.9| $25,518.6| $61,220.7| $79,688.2| $115,184.1| $74,935.0 $421.5
Manufacturing (Air Force) $196,349.2 $3,706.5| $6,866.3| $3,786.8| $2,106.9|$25,913.9($40,144.4| $76,206.1 $37,354.8 $263.4
Manufacturing (Army) $102,183.0 $3,569.9| $8,938.3| $20,223.9($24,097.2| $22,940.9 $22,254.8 $158.1
Quality Control $5,854.3 $263.2 $363.9 $161.8 $220.9 $830.5| $1,156.3| $1,784.6/ $1,073.0
SEPM $110,456.9 $13,797.7| $13,835.5| $13,797.7| $13,797.7| $13,797.7| $13,835.5| $13,797.7| $13,797.7
Program Office Costs $3,638.2 $454.8 $454.8 $454.8 $454.8 $454.8 $454.8 $454.8 $454.8
Operations & Support $196,060.4 $4,948.1| $2,410.7| $4,122.3| $3,985.7| $5,423.5/ $9,394.1/$12,613.8| $153,162.2
Unit-Level Manpower $105,843.1 $35.9 $71.8 $218.4 $365.1| $2,010.9| $4,569.5| $8,025.8 $90,545.7,
Unit Operations $76,925.1 $1,991.9| $1,873.3| $3,453.3| $3,184.1| $2,962.5| $2,822.3| $4,050.1 $56,587.6
Maintenance $1,407.6 $0.4 $1.5 $3.3 $4.5 $25.3 $56.4| $108.6 $1,207.5
Sustaining Support $7,011.4 $483.2 $464.1 $447.2 $432.0 $424.7 $423.0 $429.3 $3,907.8
Continuing System Improvements $4,873.3 $2,436.6 $1,522.9 $913.7
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B Time Phased Report:
e |ncorporates reports into Word documents as tables

24 Jan 06

e Links reports to an ACE file so the reports can be

automatically updated as the ACE model changes

e Edit text in the Word document without affecting the

report

Time Phased Report for BASELINE in Power of ACEIT Repol'ting.aceitl

Costs in BY 2006 $E,
Wednesday, 13 Decernber 2006, 2:59 pin

Time Phased Results for BASELTINE

Costs in BY2006 $K
WEa
*Estimating WES
Total
RDT&E
Concept Refinement
Technology Developmernt
Hystem Development and Demonstration

Procuremernt
Manmafactaring (Air Force)
Ianufacturing (Army)
Quality Control
SEPM
Program Office Costs

Crperations & Suppott
Uit Level Manpower
Uit Operations
I aintenance
Sustaining Support
Contirmiing Bystem Improvemerts

Total

$700,356.3
$25,314.3
$1,058.0
$3,202.0
$20,953.4

$412. 431 5
$196,540 3
$102,1830
$5.8543
$110,456 9
$3,638.2

$196,060.4
$105,843.1
$76,925.1
$1,4076
$7.0114
$43733

Prior

$17,364.7
$17,364.7
$1,058.9
$3,502.0
$12,503.8

2006

$30,371.5
$30,371.5

$30,371.5

2007
$45,420.7
F27,207.6
$27,207.6

$12,222.1
$3.706.5

$263 2
$13,797.7
$4543

2008

$31,342.8
$487432

fa874L

$21,5205
$6E663

$3639
$13,835.5
§4548

549421
$359
$1,9919
$0.4
$4332
$2,4366

2009

$30,178.0
$5,9063

$5.0963

$21,770.9
$3.786 8
$3,5699
$161 8
$13,797.7
$454 2

$2,4107
3718
$1,8733
$1.5
$d64 1

2010

$29,640.9

$25,512.6
43,1069
38,9383
$2209
$13,797.7
$454 8

34,1223
$21z.4
33,4533
333
$447 2

2011

$65,206.5

$61,220.7
$25,915.9
$20,243.9
33305
$13,797.7
34542

$3,9857
33651
$3,184.1
$45
$4520

an12

$85,111.6

§79,682.2
$40,144.4
$24,007.2
$1,1563
$13,835.5
$454 2

$5.423 5
$2,0109
$2,9625
$25.3
$424 7

2013

$124,578.2

$115,124.1
$76,206.1
$22,940.9
$1,7846
$13,797.7
$4548

39,3941
34,5605
$2,8223
$36.4
$425.0
$1,5229

014

$87,548.8

$74,935.0
$37,354.8
$22,254.8
$1,0730
$13,797.7
$454 8

$12,613.8
12,0258
$4,050.1
$026
$4203

To Complete

$153,583.7

$421 3
$265 .4
$158.1

$133,1622
$00,545.7
$36,587.6
31,2073
$3007%
9137

10



ViV,




m Category Reports allow you to:
e View only the costs for specific categories (filtered)

e Specify groups into which costs can be summed (summary)
e Create reports targeted to specific audiences

m Options

e Specify the row and column titles of a matrix
e Showing only selected categories

e Reporting down to a specified WBS level

e Reporting risk-adjusted results

B Demonstrated in

24 Jan 06

e ACE
e POST

12



m Features:

e Results can be summarized into categories
Summary of Contractor Cost vs. Govt Costs

wesftom Number  SUNKPror S ol Bvaamwr | s o a0 o obiz | s |TeComplets  TOTAL
1 [*Estimating WS
2 | Contractor $39457  §8517.2 §24750.6 $397626 $256267 $26191.9 $202228 §$595375 §$794058 $116278.0 §79E17.9 4831558
3 Got §968.7) $3p332 §5611.6 §56670 $57161  $39961 $94160 §6EEG9  §57058 §5I001 $1615146 §217.2005
4 |Total: F49144 $124503 $303716 §454297 $313428 F301780 $296409 G$652065 $A51116 §1245782) §2411326 §7003563

e Costs for the specified category can be reported by WBS

Contractor Costs at the Third Level WBS

Cost Elemert sunkPior Sy pyiovaos | Bvemwr v | s oo | oom | opiz | apis  ToComlets  TOTAL

1 [Total $39457 $8.817.2 $247596 397626 F20BARTV F2R1819 F02228 $58353745 0 §7940558 FUBZE0 FVRRIVE §4551558
2 ROTAE fanasy Faev2 $247506 §219953 F48127 §a006.3 F70,32659
3 Concept Refinerment F1058.9 F10589
4 Technology Development 25393 §126827 § 38020
) Systern Development and Dermonstration Fa47 5 7 554.4 F247596 F215053 Fag127 F50095.3 FB5 466.0
] Procurement F17 7673 §178941  §197207 197742 §A81034 §7E9700 $1143078 737954 $4003329
7 Manufacturing (Air Force) §3706.4 § 3047 F2191.3 F2096.4 §259034 §398863 §758427 §3558250 §$190349.3
g Manufacturing (Arrmy) §3569.9 $3p59.3 F17571.9 §239M5 §227828 FZZ09E8 F936724
9 Quality Contral § 2632 §3639 §161.8 §209 $830.5 §1,186.3 §1,7846 §1,073.0 §5,854.3
10 SEPM §13797.7 §1383545  §137977 B13797.7 B3 7OY7 §1383545  §137977 5137977 FU045609
11 Operations & Support 29199 § 4648 § 448 6 § 4341 F4359 § 19702 FoE26e §124%:0
12 Maintenance $0.7 $1.4 §2.1 £11.1 F243 Fary FE11.3
13 Sustaining Support §483.2 4641 b 447 2 §432.0 b 4247 §423.0 §4.3371 F7.011.4
14 Continuing Systern Improvernents F24366 15228 FEET F 48733
15
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B Common Report Categories

e Appropriation

e Funding Source

e Service

e Variants of a System
e Reporting Costs for specific audiences

m Available in the following ACE reports:

Budgetary

Cost Category
Methodology
Phased

RISK Correlation

14



m Features:

e Results can be shown Graphically or in a Table
Summary of Cost By Service

BASELINE BASELINE
Summary of Service for Total Summary of Service for Total
$8,851.1 $140,000.0 -
$120,000.0 - [ |
§190.945.8 $221,234.1
$100,000.0
o doint (,E $80,000.0 - li;’:ﬂipped
m AF S BAF
ARMY @ $60,000.0 m Joint
m Unmapped
$40,000.0 -
$20,000.0 -
$0.0
$279,325.3 2003 2005 2007 2009 2011 2013 2015 2017 2019 2021 2023
Costs in BY2006 $K
Summary of Senice Total 2003 2004 2005 2006 2007 2008 2009 2010| To Complete|
*Estimating WBS $700,356.3 $2,285.9 $2,628.5 $12,450.3 $30,371.5 $45,429.7 $31,342.8 $30,178.0 $29,640.9| $516,028.8
Joint $221,234.1 $2,285.9 $2,628.5 $12,450.3 $30,371.5 $41,723.2 $22,576.7 $21,004.3 $15,052.0 $73,141.6
AF $279,325.3 $3,706.5 $8,608.0 $5,445.7 $3,719.2| $257,846.0
ARMY $190,945.8 $3,569.9 $10,553.6| $176,822.4
Unmapped $8,851.1 $158.1 $158.1 $316.1 $8,218.9

24 Jan 06
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ACEIT

B Results can be exported directly to Power Point or Word

T

m Features:
e Results can be shown Graphically or in a Table
Summary of Cost By Service

e Costs for the specified @ategohy Ban bedaeported by WBS

m Filtering is available in the following POST reports:
e Time Phased Report
e Sand Chart
e Dirill Down Pie Chart
e \What if Report
e Delta Report
e Drill-Down Chart
e Phased Line Chart

24 Jan 06 16



. Narrative Reports
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m Narrative Reports allow you to:

e Create a Report integrating the estimate documentation and
estimate results

e Document your estimate on a line-by-line basis
e Produce a report of the Basis of Estimate
m Options
e Specify details to be included in reports (layout)
e Create report for specific rows, sections or Traceback for active row
e Adjust Format for delivery
B Demonstrated in
e ACE
e POST Doc

24 Jan 06

18



24 Jan 06

m Features:

e Produce a Narrative
Report in ACE and Print or
export to Word

e |nclude information like:
Estimating Methodology,

Phasing Method, RI$K
Parameters, etc.

e Report at any level of the
WBS

Detailed Basis of Estimate

Row 00070 Total $ 483,1558 FY 2006 $K

A. WBS Definition (Total$, ID: 1)

This represents the costfor an Unmanned Air Vehicle. The costincludes manufacturing and
System Engineering/Program Management.

B.Fiscal Year Phasing Resulis (FY2006 $K)

[ FY2o03] FY2004] FY2005] FY2006 | F¥2007 [ FY2008 | FY2009 |
[ $1e11s]  s20342] $82173] 247596  $39.7626] 56267 $26.1819]

[ FY2010 [ FY2011 | FY2012 | FY2013 | FY2014 | FY2015] FY2016]
| $202228 $58,5375] $79,405.8] $116,2780] $74,272.0| $491.1] $481.9]

FY2017| FY2018 | FY2019| FYV2020[ FY2021] FY2022| FY2023| FY2024]
[ $473.5] 51,3755 §a45%.0] §450.7 3.9 ] §23.1 $354.5] §349.8|

Total

| 34831555
Row 00071 RDT&E  § 70,3269 FY2006 $K
A. WBS Definition (RDTE $)

B.Fiscal Year Phasing Resulis (FY2006 $K)

[ FY2003] FY2004] FY2005] FY2006 | FY2007 | FY2008] FY2009] Total |
[ sip113]  sa0342] $82172] 247596  $319953]  $4R127]  $59963]  §70,326.9|

Row 00072 Concept Refinement % 1,0589 FY 2006 $K

A. Fiscal Year Phasing Results (FY2006 $K)

[ Fv2003 [ oral |

Row 00073 Contractor A § 531.6 FY2006 $K

A. Fiscal Year Phasing Resulis (FY2006 $K)

$531.6 $531.4]

B.Phasing Methodology (Then Year Throughputs)

_$SDD 1] _$5DU.D

19
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m Features:

e Create Reports from within Word

e Retrieve individual pieces of information from your ACE
session such as results, inputs, and methodology descriptions

e Similar to POST but runs in Word

e Customize reports and refresh with updated information from

the ACE model

Row 00070 Total

$700,356.3 BY2006 $K

FY2003
$2,285.9

FY2011
$65,206.5

FY2019
$17,605.3

FY2004
$2,628.5

FY2012
$85,111.6

FY2020
$17.439.7

Yearly Phasing Results (BY2006 $K)

FY2005
$12,450.3

FY2013
$124,578.2

FY2021
$17,275.6

The yearly funding profile is provided below:

FY2006
$30,371.5

FY2014
$87,548.8

FY2022
$13,029.5

FY2007
$45,429.7

FY2015
$18,178.1

FY2023
$10,420.9

FY2008
$31,342.8

FY2016
$17,735.2

Fy2024
$5,610.0

Narrative Report for BASELINE in Power of ACEIT Reporting.aceit

This represents the cost for an Unmanned Air Vehicle. The cost includes manutacturing
and System Engineering/Program Management.

FY2009 | FY2010
$30,178.0 $29,640.9

FY2017 | FY2018

$17,715.4 $18,573.9
u}

Total
$700,350.3

20



~ Comparative Reports
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m Comparative Reports allow you to:
e Look at differences between Cases and or Programs (ACE files)
e See how adjustments affect different elements of the WBS

e Clearly show decision makers how alternatives drive costs at the
total level or phased

m Options
e Choose two or more cases to compare
e Compare any level of WBS or inputs
e Show the Delta between two cases

m Demonstrated in

e POST
e POST Doc

24 Jan 06
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Features:

e Delta Reports highlight significant differences with color
coding that can be set to desired sensitivity

Costs in BY2006 $K

New 3010 Budget and

WBS BASELINE AF Buy Quantities Delta (A) Percent A Threshold
Total $700,356.3 $698,300.6/  ($2,055.6) (0.29%) Low
RDT&E $85,814.3 $85,814.3
Concept Refinement $1,058.9 $1,058.9
Technology Development $3,802.0 $3,802.0
System Development and Demonstration $80,953.4 $80,953.4
Procurement $418,481.5 $418,477.8 ($3.7) (0.00%)
Manufacturing (Air Force) $196,349.2 $193,143.9|  ($3,205.3) (1.63%) Low|
Manufacturing (Army) $102,183.0 $105,713.9 $3,530.9 3.46% Low
Quality Control $5,854.3 $5,859.2 $4.9 0.08% Low|
SEPM $110,456.9 $110,577.4 $120.5 0.11% Low
Program Office Costs $3,638.2 $3,183.4 ($454.8)]  (12.50%)
Operations & Support $196,060.4 $194,008.6| ($2,051.9) (1.05%) Low|
Unit-Level Manpower $105,843.1 $105,843.1
Unit Operations $76,925.1 $75,129.0,  ($1,796.0) (2.33%) Low,
Maintenance $1,407.6 $1,407.6
Sustaining Support $7,011.4 $6,755.5 ($255.9) (3.65%) Low
Continuing System Improvements $4,873.3 $4,873.3




m Features:

e Drill-Down Chart shows
the total by WBS

Second Level of Visibility for Total

$450,000.0 -

$400,000.0 -

$350,000.0 |

$300,000.0 -

$250,000.0 - mBASELINE

mNew 3010 Budget and AF Buy
Quantities

BY2006 $K

$200,000.0 -

$150,000.0 -

$100,000.0 +

$50,000.0 |

$0.0 -

RDT&E Procurement Operations &
Support

24 Jan 06

BY2006 $K

$140,000.0 -

$120,000.0 -

$100,000.0 -

$80,000.0 -

$60,000.0 4

$40,000.0 -

$20,000.0 -

e Phased Line Chart
shows the phased

results for a particular
WBS line

Total

—4—BASELINE

——New 3010 Budget and AF Buy
Quantities

24



ACEIT

B Comparative Reports in POST are:
e \What if Report

e Delta Report

e Drill-down Chart

e Phased Line Chart
o

System of System Report

24 Jan 06 25
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Features:

REPorts

POST Doc

e Results incorporated into a Word Document as a Table

out of the four possible cases we can see in Table 1: What if Eesults that the Baseline has
the highest costs. With current budget cuts alternative scenarios need to be considered.

Costs in BY2006 $E,

Cozte in BYZ006 $K

WES BEASELINE

*Estnnatms WES

Taotal $M00356 3
FEOT&E fes Rl
Promarernert $418 481 5
Operations & $196 080 4

fupport

Tahle 1: What if Resulis

Cronnd Staton Mods

$em] 291 7
$76,745.7

$a15 451 5

4156 060 4

Hew 3010 Budget and &F Buy

Chiantities

$05 300 4
$E5 5143

$412 477 2

$154 (08 &

Loarer Propulsion Cost

Scenaro

$700,250 1
857081

$412 481 5

$196 060 4
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m Custom Reports allow you to:
e Design custom dynamic templates

e Taylor reports to specific audiences

e Format results to fit existing reporting requirements
m Options

e Open design format

e Use Excel formatting
B Demonstrated in

e POST
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m Features:

e Reports can be customized to show any specialized formatting

e Wide range of data types can be accessed (Total, Phased, BYS$, TY$

e Data can be accessed from multiple sessions and cases

Update
Cantrols

Update Report

Clear

Choose Session
Choose Case

Paower of ACEIT Reporting.aseit b

EASELINE

-

Report

Configuration Control Data

ACE Session:

Date of ACE Session:
Case Name:

Units:

Base Year:

BASELIME

Power of ACEIT Reporting.aceit

Production Sart:
Operational Life:

10172006
10

WHS Elerment Unit Cost BuyQ Slope Cost
Frocurement 176 90 $418,481.53
Manufacturing (Air Force) 1149 $196,349.18
Manufacturing (Army) a7 $1021832.01
Airvehicle (Army) $532.01 7857582
Airvehicle Integration {Army §11,786.37
Transportable Ground Stations {Army) §553.18
Transportation (Army $10.54 $600.61
Initial Cperational Test & Eval (Army) $7,909.97
Initial Spares & Repair Parts (Army) $2,757.04
Guality Control 5,854 27
SEFM $110,456.91
Prograrm Office Costs $3638.16
E FYFIRST 2013 2014 2015 2016 2017 2018 Project
2012 To Completion Total
Total Program BY|  $334,645.54 §124 57816 §87.548.85 §18.178.12 §17,735.22 §17.715.42 $99,954.95 $700,356.25
Total Program Tv|  §367,977.01 $148,671.75 §107,156.29 $23,440.85 §23,554.28 §24,213.58 §150,743.37 FE845,757.13
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