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Time Phased Results for BASELINE (Power of ACEIT Reporting.aceit)
	Time Phased Table
	
	
	
	
	
	
	
	
	
	
	
	

	Costs in BY2006 $K
	
	
	
	
	
	
	
	
	
	
	
	

	WBS
	Total
	Prior
	2006
	2007
	2008
	2009
	2010
	2011
	2012
	2013
	2014
	To Complete

	*Estimating WBS
	
	
	
	
	
	
	
	
	
	
	
	

	Total
	$700,356.3
	$17,364.7
	$30,371.5
	$45,429.7
	$31,342.8
	$30,178.0
	$29,640.9
	$65,206.5
	$85,111.6
	$124,578.2
	$87,548.8
	$153,583.7

	    RDT&E
	$85,814.3
	$17,364.7
	$30,371.5
	$27,207.6
	$4,874.2
	$5,996.3
	
	
	
	
	
	

	        Concept Refinement
	$1,058.9
	$1,058.9
	
	
	
	
	
	
	
	
	
	

	        Technology Development
	$3,802.0
	$3,802.0
	
	
	
	
	
	
	
	
	
	

	        System Development and Demonstration
	$80,953.4
	$12,503.8
	$30,371.5
	$27,207.6
	$4,874.2
	$5,996.3
	
	
	
	
	
	

	    
	
	
	
	
	
	
	
	
	
	
	
	

	    Procurement
	$418,481.5
	
	
	$18,222.1
	$21,520.5
	$21,770.9
	$25,518.6
	$61,220.7
	$79,688.2
	$115,184.1
	$74,935.0
	$421.5

	        Manufacturing (Air Force)
	$196,349.2
	
	
	$3,706.5
	$6,866.3
	$3,786.8
	$2,106.9
	$25,913.9
	$40,144.4
	$76,206.1
	$37,354.8
	$263.4

	        Manufacturing (Army)
	$102,183.0
	
	
	
	
	$3,569.9
	$8,938.3
	$20,223.9
	$24,097.2
	$22,940.9
	$22,254.8
	$158.1

	        Quality Control
	$5,854.3
	
	
	$263.2
	$363.9
	$161.8
	$220.9
	$830.5
	$1,156.3
	$1,784.6
	$1,073.0
	

	        SEPM
	$110,456.9
	
	
	$13,797.7
	$13,835.5
	$13,797.7
	$13,797.7
	$13,797.7
	$13,835.5
	$13,797.7
	$13,797.7
	

	        Program Office Costs
	$3,638.2
	
	
	$454.8
	$454.8
	$454.8
	$454.8
	$454.8
	$454.8
	$454.8
	$454.8
	

	    
	
	
	
	
	
	
	
	
	
	
	
	

	    Operations & Support
	$196,060.4
	
	
	
	$4,948.1
	$2,410.7
	$4,122.3
	$3,985.7
	$5,423.5
	$9,394.1
	$12,613.8
	$153,162.2

	        Unit-Level Manpower
	$105,843.1
	
	
	
	$35.9
	$71.8
	$218.4
	$365.1
	$2,010.9
	$4,569.5
	$8,025.8
	$90,545.7

	        Unit Operations
	$76,925.1
	
	
	
	$1,991.9
	$1,873.3
	$3,453.3
	$3,184.1
	$2,962.5
	$2,822.3
	$4,050.1
	$56,587.6

	        Maintenance
	$1,407.6
	
	
	
	$0.4
	$1.5
	$3.3
	$4.5
	$25.3
	$56.4
	$108.6
	$1,207.5

	        Sustaining Support
	$7,011.4
	
	
	
	$483.2
	$464.1
	$447.2
	$432.0
	$424.7
	$423.0
	$429.3
	$3,907.8

	        Continuing System Improvements
	$4,873.3
	
	
	
	$2,436.6
	
	
	
	
	$1,522.9
	
	$913.7

	
	
	
	
	
	
	
	
	
	
	
	
	


